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stadium portions of Parcel D and, if feasible, certain “cleaner” 
portions of Parcel E. 

9. Subject to achieving both the funding levels and cost estimates 
described above, in the summer of 2011, the Navy and the City would 
consummate a Second Early Transfer of  Parcel D and, if feasible, 
certain portions of Parcel E.    

10. To the extent all of the 49ers parking needs cannot be met on the 
portions of Parcels D and E ready for the Second Early Transfer in 
2011, the Navy and the City will work together on interim parking 
solutions for the 49ers – perhaps via a Lease in Furtherance of 
Conveyance - on portions of Parcels C or E - until all of the necessary 
dual use permanent parking areas are complete.    

11. From Fiscal year 2012 onward, the Navy would focus its remediation 
efforts on finishing the remaining radiological and other “hot spot” 
removal work necessary to ready the remainder of Parcel E and all of 
Parcel C for a Third Early Transfer. 

 
 
The Navy and the City recognize that this phasing strategy is subject to 

adequate funds being appropriated for the work. 
 




